To: Rodriguez, Dante[Rodriguez.Dante@epa.govl

From: Jeryl Gardner

Sent: Fri 9/2/2016 4:29:16 PM

Subject: RE: Monthly Update calls - outline/agenda, schedule update

29353

Hey Dante,

Thanks for circulating the agenda outline and Gantt chart.

The schedule mostly looks good to me.

I do have a problem with the timing of the PP publication and public meeting.

Seems like there are some items during PP finalization/publication that could be shortened and should
be.

We will definitely not be holding a public meeting during the holidays (Christmas week or New Years
week), so we will need to adjust the timing one way or anocther.

Thanks,
Jeryl

Jeryl R. Gardner, P.E., C.E.M.

Abandoned Mine Lands Program Manager
Bureau of Corrective Actions, NDEP
775-687-9484

jgardner@ndep.nv.gov

From: Rodriguez, Dante [Rodriguez.Dante@epa.gov]

Sent: Friday, September 2, 2016 8:37 AM

To: Jeryl Gardner; Dave Davis (drdavis@blm.gov); Oman, Jack; John Batchelder; McMillan, John (CFS);
David A. Cacciatore (david.cacciatore@cbifederalservices.com); Julian C. Isham (julian.isham@cbi.com)
Cc: Seter, David; Dirscherl, Christopher

Subject: Monthly Update calls - outline/agenda, schedule update

All

2

In preparation for our various monthly update calls, below is an updated agenda/outline and
attached is an updated gantt chart schedule.

-Dante

MONTHLY STATUS MEETING:

DATE: September 2016

PARTICIPANTS:

OU0. SITEWIDE:
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V¥ NPL Listing — Site name for NPL package “ANACONDA COPPER MINE”. EPA HQ
contractor finalizing listing package. EPA will do fact sheet partway through public comment
pertod to inform how to comment, also email information blast when we know about date of
listing and reach out to newspaper. No further public meeting re: NPL. Estimated Sept 8 for FR
notice. Public notice in Reno and Yerington papers, share draft wording with BLM/NDEP. EPA
HQ press release, NDEP give City/County heads up on timing. Regional press release? ARC told
governor they would propose public-private solution to defer listing, submit proposal in few
weeks.

vV Community Involvement —

o CIP. Sarah discussing tasks with contractor. Trying to schedule next CI workgroup meeting for
September.

¥V MOU -2 way signed. 3-way MOU signed.

v TT SharePoint Site — T'T contact ending. We asked ARC to consider doing, else we will use
CBL TT dbase person said they can make backup copy of SP site on a flashdrive/portable hard
drive and submit to us. Followup with Jack else move forward with CBL

V Consultation Letters — BLM sent out consultation letters. EPA to send its consultation letters.

V BLM-NDEP-EPA call — Next BLM-EPA full team call. Doodle poll from DaveD.

OUl. Groundwater:

V¥ Remedial Investigation [background, geochemistry, bedrock, complete report] —

0 Background. ARC to revise background document, another round of review and comment, by
end of year, last document to feed into RI, EPA to tell ARC what is needed, by end of July.

0 Geochemistry. Dave will provide some “like to have” items for ARC to include in R, they can
move on without revising document.

0 Bedrock. Incorporate comments into RI report.

o RI Report. Scheduled for submission end of September, B&C to complete but need EPA
responses re: background, ARC contractor transition to be completed by December 31 (no more
BC involvement thereafter), Greg Davis retiring but will have access to him through
Papadopulous. Sept 20 Dave call with Acree/Ford, discuss background, plume stability.

v Feasibility Study — ARC to include restoration alternative, don’t revise memo or respond to

comments, ARC will provide brief position statement on issues of disagreement. ARC awaiting
EPA direction on RAQ, plume stability, will come after Sept 20 call.
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v Risk Assessment TM on CSM, ARC awaiting resolution on background before proceeding
with workplan.

OU3. Process Area:

Vv Remedial Investigation — Jack anticipates mid to late August submittal to agencies 1s likely.
Awaiting Jack submittal.

Y Risk Assessment —

0 Tech Memo#3. ARC submitted revision 8/5. Chris awaiting Sophia review. Dante will send
Chris copy of OUS risk assessment.

0 HHRA workplan. Chris expects delivery in September, for review and comment, Hill review
before its contract ends Sept 30, finalize maybe mid-November. Need to figure out how to
address VLT in, interim steps?

0 HHRA. Draft, late January?

V FS/PP/ROD - Complete RI and HHRA | de-prioritize FS.

OU4a. Evaporation Ponds:

vV Field Work —Ginny said investors had proposed charcoal filtration, chairman might want her
to discuss it with us. Should be done with field work now.

OU7. Wabuska Drain:

V Analytical Results — Lab results received this week.
vV YPT SAP/QAPP — EPA QAMS reviewing YPT QAPP/SAP.

vV WRPT QAPP - WRPT retained McGinnis using GAP funding to do reservation-wide QAPP.
v Geothermal spill — Dante received reports and updates from Cynthia. McGinnis doing white
paper on the issues, evaporation increasing TDS concentrations in water. WRPT got sample

results from samples at Julian well, near river. State still investigating. Dante seeking technical
advice from water division.

OUS. Arimetco:

V Proposed Plan — ROD planning - Schedule, PP issue 12/1, draft ROD 12/31. BLM funding
process FY 18 money requires draft ROD, package due around February. Jeryl revising PP per
EPA/BLM comments, revised version coming 9/1 for SC,CIC,ORC,HQ review. Dante working
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on AR, reviewing OUS8 documents in site file, by 8/31, then have until 9/30 to review with
attorney. FS comments being discussed. Sophia reviewing HRA revisions.

V Enhanced Evaporation — Taurus reported soil moisture sensors did not work.
Dante Rodriguez

Remedial Project Manager

U.S. EPA Region 9

75 Hawthorne Street, SFD-8-2

San Francisco, CA 94105

(415)972-3166
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